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ESTIMATE RUN 09/27/2011

ESTIMATE SUMMARY 17:04:49

CONTID: C15898         ESTIMATE NO: 0002 PROG 2005

PCN: 15898-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550B - RIDGWAY TO COLONA PA PERCENT TIME:

PROJECT NO: NH5502-058                    

US 550B - RIDGWAY TO COLONA PA

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 09/24/2011 DATE TIME STARTED 08/15/2011

2273 RIVER ROAD DATE LET 06/16/2011 DATE WORK BEGAN 08/15/2011

 DATE AWARDED 07/01/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/18/2011 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,038,267.90 PARTICIPATING $ $ 283,980.50

AWARD PROJECT AMT: 6,124,495.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,539.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.70

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5.17%

6,674,733.90

283,980.50

283,980.50

277,441.09

$

$

$

$

363,534.00

0.00

363,534.00

0.00

363,534.00

-8,926.02

0.00

354,607.98

0.00

AMOUNT DUE 354,607.98 277,441.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 277,441.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0 TIME ALLOW: 8/31/2012 ??:??:??

ORIG TIME ALLOW: 8/31/2012 ??:??:??



CONTID: C15898         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 5.500

0.000

201-00001  
 

11.000

ACRE

1,400.00000 7,700.005.500

0.00

0010 Removal of Structure 0.000

4.000

202-00001  
 

4.000

EACH

800.00000 3,200.004.000

3,200.00

0015 Removal of Pipe 0.000

588.000

202-00035  
 

1,309.000

LF  

14.00000 8,232.00588.000

8,232.00

0020 Removal of Delineator 30.000

0.000

202-00090  
 

60.000

EACH

10.00000 300.0030.000

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,025.000

SY  

8.00000 0.000.000

0.00

0030 Removal of Pavement Marking 0.000

2,483.000

202-00250  
 

9,000.000

SF  

2.00000 4,966.002,483.000

4,966.00

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

150.00000 0.000.000

0.00

0040 Removal of Fence 0.000

0.000

202-01000  
 

15,524.000

LF  

0.60000 0.000.000

0.00

0045 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

478.000

LF  

2.00000 0.000.000

0.00

0050 Removal of End Anchorage 0.000

0.000

202-01300  
 

2.000

EACH

150.00000 0.000.000

0.00

0055 Unclassified Excavation 0.000

7,283.000

203-00000  
 

27,948.000

CY  

11.00000 80,113.007,283.000

80,113.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

80.000

HOUR

90.00000 0.000.000

0.00

0065 Rolling 0.000

0.000

203-01140  
 

50.000

HOUR

90.00000 0.000.000

0.00

0070 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

120.00000 0.000.000

0.00

0075 Hydraulic Excavator 0.000

0.000

203-01565  
 

60.000

HOUR

140.00000 0.000.000

0.00

0080 Combination Loader 0.000

0.000

203-01594  
 

50.000

HOUR

75.00000 0.000.000

0.00

0085 Potholing 0.000

0.000

203-01597  
 

150.000

HOUR

150.00000 0.000.000

0.00

0090 Laborer 0.000

0.000

203-02330  
 

80.000

HOUR

33.00000 0.000.000

0.00

0095 Structure Excavation 0.000

67.000

206-00000  
 

2,434.000

CY  

13.00000 871.0067.000

871.00

0100 Structure Backfill (Class 1) 0.000

50.000

206-00100  
 

1,760.000

CY  

43.00000 2,150.0050.000

2,150.00

0105 Filter Material (Class B) 0.000

0.000

206-00520  
 

180.000

CY  

57.00000 0.000.000

0.00

0110 Topsoil 0.000

0.000

207-00205  
 

3,360.000

CY  

14.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 1,680.000

0.000

207-00210  
 

3,360.000

CY  

6.00000 10,080.001,680.000

0.00

0120 Wetland Topsoil 0.000

0.000

207-00305  
 

67.000

CY  

40.00000 0.000.000

0.00

0125 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

67.000

CY  

10.00000 0.000.000

0.00

0130 Erosion Log (12 Inch) 760.000

1,120.000

208-00002  
 

5,600.000

LF  

5.00000 9,400.001,880.000

5,600.00

0135 Erosion Bales (Weed Free) 47.000

6.000

208-00011  
 

400.000

EACH

17.00000 901.0053.000

102.00

0140 Silt Fence 0.000

0.000

208-00020  
 

14,000.000

LF  

1.70000 0.000.000

0.00

0145 Sediment Basin 0.000

0.000

208-00030  
 

2.000

EACH

1,800.00000 0.000.000

0.00

0150 Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

1,100.00000 1,100.001.000

1,100.00

0155 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0160 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

40.000

HOUR

90.00000 720.008.000

720.00

0165 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

150.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

60.00000 0.000.000

0.00

0175 Erosion Control Supervisor 10.000

10.000

208-00206  
 

180.000

DAY 

110.00000 2,200.0020.000

1,100.00

0180 Water (Landscaping) 0.000

0.000

209-00100  
 

5.000

MGAL

2,000.00000 0.000.000

0.00

0185 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

5.000

EACH

410.00000 0.000.000

0.00

0190 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

1.000

EACH

410.00000 0.000.000

0.00

0195 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

1.000

EACH

410.00000 0.000.000

0.00

0200 Reset Ground Sign 0.000

0.000

210-00810  
 

4.000

EACH

150.00000 0.000.000

0.00

0205 Seeding (Native) 0.000

0.000

212-00006  
 

10.000

ACRE

580.00000 0.000.000

0.00

0210 Seeding (Wetlands) 0.000

0.000

212-00028  
 

2.000

ACRE

1,600.00000 0.000.000

0.00

0215 Soil Conditioning 0.000

0.000

212-00032  
 

10.000

ACRE

3,200.00000 0.000.000

0.00

0220 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

10.000

ACRE

750.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Mulch Tackifier 0.000

0.000

213-00061  
 

1,000.000

LB  

7.00000 0.000.000

0.00

0230 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

120.000

EACH

38.00000 0.000.000

0.00

0235 Brush Layer Cutting 0.000

0.000

214-01010  
 

200.000

EACH

25.00000 0.000.000

0.00

0240 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

3,410.000

SY  

4.20000 0.000.000

0.00

0245 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

22,109.000

CY  

29.00000 0.000.000

0.00

0250 Aggregate Base Course (Class 6) 0.000

8.000

304-06007  
 

9,566.000

CY  

35.00000 280.008.000

280.00

0255 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

626.000

CY  

44.00000 0.000.000

0.00

0260 Hot Mix Asphalt (Patching) (Asphalt) 0.000

15.000

403-00720  
 

154.000

TON 

149.00000 2,235.0015.000

2,235.00

0265 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

22,556.000

TON 

77.00000 0.000.000

0.00

0270 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

8,397.000

GAL 

3.00000 0.000.000

0.00

0275 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

978.000

SY  

2.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

24.000

LF  

70.00000 0.000.000

0.00

0285 Riprap (6 Inch) 0.000

0.000

506-00206  
 

2,258.000

CY  

164.00000 0.000.000

0.00

0290 Riprap (9 Inch) 0.000

0.000

506-00209  
 

87.000

CY  

202.00000 0.000.000

0.00

0295 Geogrid Reinforcement 0.000

0.000

506-01020  
 

3,360.000

SY  

17.00000 0.000.000

0.00

0300 Concrete Class B 0.000

0.000

601-01000  
 

12.000

CY  

800.00000 0.000.000

0.00

0305 Concrete Class D 0.000

0.000

601-03000  
 

13.000

CY  

800.00000 0.000.000

0.00

0310 Reinforcing Steel 0.000

0.000

602-00000  
 

1,683.000

LB  

1.50000 0.000.000

0.00

0315 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

251.000

LB  

2.50000 0.000.000

0.00

0320 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

163.000

LF  

44.00000 0.000.000

0.00

0325 7x3 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70703  
 

172.000

LF  

546.00000 0.000.000

0.00

0330 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

1,620.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,230.00000 0.000.000

0.00

0340 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

4,351.000

LF  

17.00000 0.000.000

0.00

0345 Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

824.00000 0.000.000

0.00

0350 End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,040.00000 0.000.000

0.00

0355 End Anchorage (Flared) 0.000

0.000

606-02005  
 

11.000

EACH

1,600.00000 0.000.000

0.00

0360 End Post 0.000

0.000

607-00005  
 

4.000

EACH

490.00000 0.000.000

0.00

0365 End Post (Special) 0.000

0.000

607-00015  
 

48.000

EACH

570.00000 0.000.000

0.00

0370 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

57.000

EACH

750.00000 0.000.000

0.00

0375 Fence Barbed Wire with Metal Posts (Special) 0.000

0.000

607-01010  
 

272.000

LF  

3.00000 0.000.000

0.00

0380 Fence Deer 0.000

0.000

607-11350  
 

11,115.000

LF  

11.00000 0.000.000

0.00

0385 Fence (Plastic) 1,060.000

720.000

607-11525  
 

2,000.000

LF  

2.50000 4,450.001,780.000

1,800.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Pedestrian Gate (Special) 0.000

0.000

607-60001  
 

11.000

EACH

500.00000 0.000.000

0.00

0395 Game Ramp 0.000

0.000

607-60002  
 

7.000

EACH

7,700.00000 0.000.000

0.00

0400 16 Foot Gate Double (Chain Link) 0.000

0.000

607-60266  
 

13.000

EACH

1,200.00000 0.000.000

0.00

0405 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

2,743.000

LF  

16.00000 0.000.000

0.00

0410 16 Foot Deer Guard 0.000

0.000

611-00017  
 

8.000

EACH

24,000.00000 0.000.000

0.00

0415 18 Foot Deer Guard 0.000

0.000

611-00019  
 

2.000

EACH

25,000.00000 0.000.000

0.00

0420 Delineator (Type I) 0.000

0.000

612-00001  
 

140.000

EACH

24.00000 0.000.000

0.00

0425 Delineator (Type II) 0.000

0.000

612-00002  
 

62.000

EACH

24.00000 0.000.000

0.00

0430 Delineator (Type III) 0.000

0.000

612-00003  
 

43.000

EACH

24.00000 0.000.000

0.00

0435 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

20.000

EACH

70.00000 0.000.000

0.00

0440 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

227.000

LF  

62.00000 0.000.000

0.00



CONTID: C15898         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

4,873.000

LF  

14.00000 0.000.000

0.00

0450 Wildlife Detection System 0.000

0.000

613-05151  
 

2.000

EACH

64,000.00000 0.000.000

0.00

0455 Wiring (Special) 0.000

0.000

613-10010  
 

1.000

L S 

5,200.00000 0.000.000

0.00

0460 Secondary Service Pedestal 0.000

0.000

613-50150  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0465 Sign Panel (Class II) 0.000

0.000

614-00012  
 

302.000

SF  

16.00000 0.000.000

0.00

0470 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

188.000

LF  

9.00000 0.000.000

0.00

0475 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

13.000

EACH

300.00000 0.000.000

0.00

0480 Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

4.000

EACH

9,000.00000 0.000.000

0.00

0485 Rumble Strip 0.000

0.000

614-80385  
 

11,230.000

LF  

0.50000 0.000.000

0.00

0490 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0495 Embankment Protector Type 3 0.000

0.000

615-00030  
 

8.000

EACH

1,250.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 15 Inch Concrete Siphon Pipe 0.000

0.000

616-00150  
 

77.000

LF  

226.00000 0.000.000

0.00

0505 18 Inch Concrete Siphon Pipe 0.000

0.000

616-00180  
 

20.000

LF  

281.00000 0.000.000

0.00

0510 18 Inch Drainage Pipe (Class 4) 0.000

100.000

624-24018  
 

531.000

LF  

69.00000 6,900.00100.000

6,900.00

0515 24 Inch Drainage Pipe (Class 4) 0.000

86.000

624-24024  
 

260.000

LF  

96.00000 8,256.0086.000

8,256.00

0520 30 Inch Drainage Pipe (Class 4) 0.000

107.000

624-24030  
 

338.000

LF  

146.00000 15,622.00107.000

15,622.00

0525 36 Inch Drainage Pipe (Class 4) 0.000

256.000

624-24036  
 

749.000

LF  

165.00000 42,240.00256.000

42,240.00

0530 42 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24042  
 

134.000

LF  

193.00000 0.000.000

0.00

0535 Construction Surveying 0.000

0.150

625-00000  
 

1.000

L S 

42,000.00000 6,300.000.150

6,300.00

0540 Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

264,000.00000 66,000.000.250

66,000.00

0545 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

12,500.00000 3,125.000.250

3,125.00

0550 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

168.000

GAL 

100.00000 0.000.000

0.00
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PCN: 15898-BID    ESTIMATE RUN 09/27/2011

PROJECT: NH5502-058                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Pavement Marking Paint (Waterborne) 0.000

37.000

627-00011  
 

504.000

GAL 

40.00000 1,480.0037.000

1,480.00

0560 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

620.000

SF  

16.00000 0.000.000

0.00

0565 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) 

0.000

0.000

627-30324  
 

512.000

SF  

24.00000 0.000.000

0.00

0570 Flagging 2.000

258.500

630-00000  
 

4,500.000

HOUR

21.00000 5,470.50260.500

5,428.50

0575 Traffic Control Inspection 9.000

5.000

630-00007  
 

72.000

DAY 

110.00000 1,540.0014.000

550.00

0580 Traffic Control Management 3.000

9.000

630-00012  
 

180.000

DAY 

620.00000 7,440.0012.000

5,580.00

0585 Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

16.000

EACH

52.00000 104.002.000

104.00

0590 Construction Traffic Sign (Panel Size B) 5.000

10.500

630-80342  
 

68.000

EACH

62.00000 961.0015.500

651.00

0595 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

72.00000 0.000.000

0.00

0600 Vertical Panel 0.000

0.000

630-80350  
 

100.000

EACH

22.00000 0.000.000

0.00

0605 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,600.00000 3,600.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:04:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 Drum Channelizing Device 3.000

9.500

630-80360  
 

100.000

EACH

10.00000 125.0012.500

95.00

0615 Drum Channelizing Device (With Light) (Flashing) 1.000

1.000

630-80363  
 

25.000

EACH

30.00000 60.002.000

30.00

0620 Concrete Barrier (Temporary) 0.000

150.000

630-80370  
 

620.000

LF  

44.00000 6,600.00150.000

6,600.00

0625 Traffic Cone 15.000

25.000

630-80380  
 

300.000

EACH

6.00000 240.0040.000

150.00

0630 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0645 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

112,400.000

F A 

1.00000 0.000.000

0.00

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

144,100.000

F A 

1.00000 0.000.000

0.00

0660 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

210,000.000

F A 

1.00000 0.000.000

0.00
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0670 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0675 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0680 F/A Utilities 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0685 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0690 F/A Erosion Control 11,772.500

-11,772.500

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

-11,772.50

0710 Temporary Berms - for Perimeter Erosion Control 0.000

6,925.000

208-00300  
 

6,925.000

LF  

1.70000 11,772.506,925.000

11,772.50

0715 Impact Atten (Sand Fill) (Temp) - For 50 MPH Array 0.000

1.000

630-85006  
 

2.000

EACH

2,400.00000 2,400.001.000

2,400.00

CAT 329,134.00283,980.506,967,867.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 2) 0.000

0.000

620-00002  
 

1.000

EACH

33,300.00000 0.000.000

0.00

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

34,400.00000 34,400.001.000

0.00
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0705 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

2,700.00000 0.000.000

0.00

CAT 34,400.000.0070,400.00CURRENT AMT0400 $ $ $

$ 363,534.00283,980.50$7,038,267.90$CURRENT AMTPROJECT TOTAL


